BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

CIC#: 99EPA  SUPERFUND VOUCHER FOR TRANSFERS
Billed Date: 01-Dec-2011
Customer Order Number DW96957731 Mission Assignment No:
DIAMOND HEAD OU1 329881 BZ801
EPA 640
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No.
27056130
Partial # 24 01-Nov-2011 Thru 01-Dec-2011

Billed Office (Mail To):

U S ENVIRONMENTAL PROTECTION AGENCY

ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE
CINCINNATI OH 45268-7002

led Accounting Classification f

6868 X 81450000 2010 00 0000 012731 0000 OOOOO

Collection Vou. No.

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

e Billing Accounting Classification

Page 1of 1

Accounts Of

“Famhty Diamond Head Oil
ACH  DW96957731-01-0
RPM:  Grisell Diaz-Cotto

Date:

12/201

N S 37320000 GE 08 3475 868 012731

96231
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$1,549.84

1 INHOUSE - OTHER RESOURCES
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

VT
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

CORPS CERTIFICATION
“| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
. REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE, AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS AS INDICATED."

“$i8.37

$447.07

$133.18

$951.22

Subtotal: $1,549.84

Total Billed Amount: $1,549.84

Less Partial Amount Paid: $0.00

Payment Due Date: 31-Dec-2011 Pay This Amount: $1,549.84

4 The 30! ~ P
DATE SIGNATURE
A ﬁankm:M
’ roxo ot Manaoe,
Funds Authorized: $174 000.00 CERTIFICATE OF OFFIGE BILLED
Total Billed Amount: $113,714.48 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $112,164.64 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
c ¢ Billed A t $1’549 " payment requested is approved and should be paid as indicated.

urren te moun ’ .

Total Flux Billed: $0.00

Prev Flux Billed: 50.00 Date: A0 O

Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 183646

DA Form 44456-R

Approved by Treasury For Use In Lieu of SF 1080
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99EPA

KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW96957731

MONTHLY REPORT FOR NOVEMBER 2011

PROGRESS REPORT

Page: 140
Date: 02-DEC-2011

STATEMENT OF CHARGES FOR PERIOCD:

Total Funds Authorized:

1

Less Total Expenditures:

Revised Reimbursable
(96X3122)

$174,000.00

$113,714.48

Direct Fund Cite

$1,046,000.00

$348,893.93

IA Totals
(96X3122)

$1,220,000.00

$462,608.41

Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period:
Total Expended to Date:

$113,714.48

$0.00
$348,893.93

(-}
Less Undeliverasd Orders: (-} $0.00 $697,106.07 $697,106.07
Less Commitments: (-} $28,415.28 $0.00 $28,415.28
Funds Available Balance: $31,870.24 50.00 $31,870.24
BILLING ACTIVITY (96X3122):
Bill Number: 27056130
Funds Expended During Report Period: $1,549.84
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99EPA

KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ

IA Number: DW963557731

Bill Number: 27056130
Bill Invoice Date: 01-DEC-2011

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost (68X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement.
Construction

Other

Total Direct Charges
Total Indirect Charges

Rl =2t e Bt o T I o Mk o Bt o g )

k TOTAL

LABOR BREAKOUT FOR MONTH:

Location

Individual

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

SHELLY M ALLEN
ELIZABETH BUCKRUCKER
GREGORY NE HATTAN

PROGRESS REPQORT

Page: 141
Date: 02-DEC-2011

$1,549.84
$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date

$613.68 $37,097.02 $37,710.70
$337.54 $19,707.72 $20,045.26
$0.00 §12,908.39 $12,908.39
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0,00 $0.00
50,00 $0.00 $0.00
$18.37 $6,356.17 $6,374.54
$969.59 $76,069.30 $77,038.89
5$580.25 $36,095.34 $36,675.59
$1,549.84 $112,164.64 5113,714.48
Function Hours Labor Amount
PROGRAM ANALYST 2,00 $186.52
HTRW PROJECT MANAGER 3.00 $371.78
GEQOLOGIST 9.75 $855.74



‘mefor.2.1.13 979
DEPA.

. 3

KRNSAS -CITY DISTRICT

_ LABOR BRERKOUT FOR MONTH:

Individual

JILL K. FRALEY

TOTAL LABOR:

o

"DIAMOND HEAD OIL REFINERY, NJ

Location

KANSAS CITY DISTRICT

Functicn

]

51,531.47




PM-ES

Progress Report for EPA Region I

Site:

Diamond Head Oil Refinery, NJ Remedial Design — OUA
Remedial Design Operable Unit 1

Bill No.: »

27056130;
Partial #24

IAG DW96957731/BZ801 IAG Expiration Date: Other Corps
No.: IAG Award Date: 12/02/09 11/30/11 P2: 320881/FWI: GOC947

Reporting
Period:

This Period

From:

To: ) EPA RPM USACE PM

November 1, 2011 December 1, 2011 Grisell Diaz-Cotto Elizabeth Buckrucker

Work Performed

Task Order 0004 Invoices. No invoices paid during the reporting period. Anticipate resolution of the invoicing
issues and to have invoices submitted in the next reporting period.

Funding. Future requirements require additional discussion and decisions regarding both bench scale testing and
QU2 sampling impacts before needs are identified. No short term funding needs.

Pre-Design Investigation (PDI).

o Technical Expert Review. On20 May 11, EPA forwarded the full review package to Mr. Venosa for
possible review. Open.

o  Bench Scale Status Report2, On 19 May 11, comments were provided to CH2 and response/revision
to this document is pending the technical expert review and other items awaiting resolution.

o  Technical Expert Review/Conference Call, On 4 Nov 11, conference call was held with EPA
personne] (including technical expert Dr. Venosa), and CH2M Hill. On 22 and 29 Nov 11, follow up

conference calls were held between CH2M Hill and the Corps. Additional calls with CH2 occurred to

discuss the proposed recommendations for Phase 2 bench scale.

Schedule. The current project schedule is dated 6 Jun 11.

Contract Task Order 0004. WVN 6,

o  On21Nov 11, received draft WVN for review. Provided comments and discussed with J. Hess.
WVN6 was then submitted in final form for approval.

o On29Nov 11, final WVN was approved and distributed to the team.

Preparation of Progress Report and Project Expenditures spreadsheet,

Meetings and conference calls held are noted in progress portions of this report.

Compileted'to Date

e  Management tasks included general project communication.
e Continue to implement the bench scale test and weekly sampling.

2 Dec 2009; New IA funding received totaling $300,000
10 Feb 2010; Base Task Order 0002 awarded, totaling $255,000.

6 Apr2010, IA Amendment #1 funding received totaling $170,000; for total LA value of $470,000.

13 Aug 2010; Task Order 0002, Modification 1 was awarded for $141,000.

29 Sep 2010; IA Amendment #2 funding received totaling $750,000; for total IA value of $1,220,000;
2 Nov 2010; Task Order 0002; Modification 2 was awarded for $650,000

10F3
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29

Progress Report for EPA Region |l

Projected Work, Meetings Milestones through next FY.

e  FY11: work completed and FY12: activities planned:

o Pre-Design Investigation LNAPL Sampling (occurred 27 Sep 10— 1 Oct 10)
o Phase 1 Bench Scale Study (began 12 November 2010)
= PLFA Analysis (results received in March 2011 on Phase 1 bench scale)
31 Mar 11. Phase 1 Bench Scale report.
Pending - Phase 2 Bench Scale plan
Pre-Design Field Investigation (on hold)

TBD; no specific meetings set

5 May 2010 —Final Data Needs Technical Memorandum submitted (complete)
31 Aug 2010 —Final Pre-Design Investigation Work Plan submitted (complete)

The below dates are interim accomplishments and future milestones will be made as the schedule continues to
evolve with changes in the planned approach for both Phase 1 and 2 bench scale test.

24 January 2011; Received Phase 1 bench scale (month 1) results

23 February 2011: Receijved final dioxin results from bench scale soils (collected under OU2).
31 March2011: Received Status Report 2 Bench Scale Technical Memorandum.,

6 April 2011: Meeting held to discuss Phase 1 Results/Phase 2 discussion and decision

Phase 1 Bench Scale technical issues which are currently being discussed among the team:
Changes from initial CSM
High Soil pH
Non-contiguous clay layer
CO2 production minimal
o VOC levels not decreasing

The current schedule is dated 6 Jun 11,

No immediate funding needs. Future funding requirements will be determined as the bench scale progresses and the
timing of future tasks are more clearly determined, Do not anticipate additional funding needed in 1* quarter FY12.

IAG Summary

Amendment Funding ‘ Cumulative Funding

USACE

Direct Fund Cite Amend# Date Direct Fund Cite Total IAG

$45,000

$255,000 Initial 12/2/09 - B $300,000

$29,000

$141,000 1 4/6/10 $74,000 $396,000 $470,000

$100,000

$650,000 2 8/29/10 $174,000 $1,046,000 $1,220,000

20F3



PM-ES

Progress Report for EPA Region Il

Expenditures: USACE and Direct Fund Cite

Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds

Funds for Disbursed Disbursed Funds Not
Description Activity this Month to Date Disbursed
Contract - CH2M Hill W912DQ-08-D-00186;
Task Order 0004 - awarded 10 Feb 10 $255,000.00 $0.00 | $255,000.00 $0.00
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004/Mod 1 - awarded 13 Aug
10 : $141,000.00 $0.00 $93,893.93 $47,106.07
Contract - CH2M Hill W912DQ-08-D-0016; .
Task Order 0004/Mod 2 - awarded 2 Nov
10 _ . $650,000.00 $0.00 $0.00 $650,000.00
Subtotal - Summary of DFC Contract o , - 1 L :
Dollars R . : : $1,046,000.00 | $0.00 | $348,893.93 $697,106.07
Kansas City Corps In-House Labor/Travel $156,900.00 $1,531.47 | $107,339.94 $49,560.06
Superfund M&S Fee $17,100.00 $18.37 $6,374.54 $10,725.46
Subtotal - Labor/M&S $174,000.00 | - $1,549.84 | $113,714.48 | '$60,285.52
Grand Total - Contract/Corps $1,220,000.00 $1,549.84 | $462,608.41 $757,391.59

IAG Project Description (block 12 of 1A)

Base JA: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Qil
Superfund Site (EPA Site D#NJD092226000).

Project Delivery Team

Contact rformation

Responsibility

Beth Buckrucker

(816) 389-3581
Cell: (816) 695-5797

Project Manager

| Greg Hattan

(816) 389-3579

Project Geologist

Dave Evans

(816) 389-3857

Project Chemist

Jason L’Ecuyer

(816) 389-3908

Project Process Engineer

Bonnie Lowe

(816) 389-3803

Contract Specialist

Trudy Shannon

(816) 389-3822

Contracting Officer

Scott Youn

Prepared by:

Elizabeth Buckrucker

Project Manager
14 Dec 2011

(816) 3893589

Contracting Officer Representative

30F3



	barcode: *183646*
	barcodetext: 183646


